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NE W TO W N  CR E E K  RI/FS  QUA R T E R LY  UP DAT E  

O C TO B E R –DEC E M B E R  2021 
    

OCTOBER 2021 
• Comments on the Treatability Study timeline were provided by the U.S. 

Environmental Protection Agency (USEPA) on October 1. A revised Treatability 
Study schedule with target dates was submitted to USEPA on October 22. 

• A preliminary schedule for planning and executing the lateral groundwater study was 
provided by USEPA on October 7. 

• The revised Remedial Investigation Report was submitted to USEPA on October 14. 
• Comments on the revised Final Modeling Results Memorandum were provided by 

USEPA on October 14.  A request for clarification on select USEPA comments was 
submitted to USEPA on October 28.  

• Comments on the draft Interim Estimates of Post-Remedy Surface Sediment 
Concentrations report were provided by USEPA on October 15. 

• The revised Feasibility Study Nonaqueous Phase Liquid Mobility Data Evaluation 
Report was submitted to USEPA on October 29. 

• The revised Development of Risk-Based Preliminary Remediation Goals 
memorandum was submitted to USEPA on October 29. 
 

NOVEMBER 2021 
• A list of comments for further discussion on the draft Interim Estimates of Post-

Remedy Surface Sediment Concentrations report was provided to USEPA on 
November 2. A teleconference call to discuss this list of comments was held with 
USEPA on November 17. 

• Responses to clarifications on select comments on the revised Final Modeling Results 
Memorandum were provided by USEPA on November 3. These responses will be 
incorporated into the revised Final Modeling Results Memorandum, which is planned 
for submittal to USEPA in December.  

• Clarification questions on the Treatability Study timeline were provided by USEPA 
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on November 3. Responses to these questions were submitted to USEPA on 
November 4. 
 

DECEMBER 2021 
• Comments on the revised Feasibility Study Gas Ebullition Data Evaluation Report 

were provided by USEPA on December 3.  These comments were accompanied by a 
request to submit the final report to USEPA by December 21.  A request to extend the 
submittal date to January 31, 2022 was submitted to USEPA on December 8.  USEPA 
approved the extension request on December 9.  

• Approval of the Development of Risk-Based Preliminary Remediation Goals was 
provided by USEPA on December 3, pending the correction of one typographical 
error in the report.  A final version of the report that corrected this typographical 
error was submitted to USEPA on December 6.  USEPA approved the final amended 
report on December 9. 

• Comments on the draft Gas Ebullition-Facilitated NAPL/Contaminant Transport 
Inputs into the Chemical Fate and Transport Model Memorandum were provided by 
USEPA on December 6.  These comments were accompanied by a request to submit 
the revised memorandum to USEPA by December 21.  A request to extend the 
submittal date to January 31, 2022 was submitted to USEPA on December 15.  USEPA 
approved the extension request on December 15. 

• The revised Treatability Study Construction Work Plan was submitted to USEPA on 
December 9. 

• A draft technical approach plan for the USEPA-led lateral groundwater study was 
provided by USEPA on December 9.  Comments on the technical approach plan are 
due to USEPA by January 10, 2022. 

• The Final Modeling Results Memorandum was submitted to USEPA on December 21. 
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